



Klickitat County Port District No. 1  
**Change Order**  
 2011-01 - Bingen Point Site Prep Engineering

<b>Date</b>	June 23, 2011
<b>Requester</b>	Marc Thornsby

<b>Title</b>	Additional Geotechnical Test Pits
<b>Description</b>	Geotechnical firm contracted by J-U-B Engineers to examine several additional test pits dug in the eastern portion of Lot 24 (formerly Lots 25, 26, and 27) by Port maintenance personnel and provide J-U-B with additional information regarding the depth and quantity of unsuitable material for use in estimating removal costs.
<b>Reason</b>	Necessary to provide a better estimate of the quantity of unsuitable material to be removed and, thus, deliver a more accurate cost estimate to meet CERB (funding agency) requirements.

<b>Target Completion</b>	
<b>Timeline Impact</b>	Negligible.
<b>Cost Impact</b>	Additional cost of \$1,600.00.

	<b>Port of Klickitat</b>	<b>J-U-B Engineers, Inc.</b>
<b>Agreed On</b>	6-23-2011	8-18-11
<b>Agreed By</b>	MARC THORNSBY	Bon W. Volk
<b>(signature)</b>		

<b>Completed On</b>	
---------------------	--