



Klickitat County Port District No. 1
Change Order
 2011-02 - 101 Parallel Bldg. Infrastructure

Number Date	2011-02-02	October 20, 2011
Requester	Marc Thornsby	

Title	Tenant Electric Service Change
Description	Adjust exterior electrical design to eliminate switch vault and utilize 90-degree sweep from current proposed terminus of 4" electric service conduit to proposed transformer vault. Planned switch vault shall be identified as "future". Existing pole targeted for removal shall remain as will underground service to the existing tenant-specific transformer. Overhead service to the building will be eliminated as planned. Connection of the existing tenant-specific transformer to the, now future, switch vault shall be removed.
Reason	Contrary to the recommendations of the Port and KPUD, Tenant does not wish to pay for the switch vault necessary for the connection of existing and future tenant-specific transformers and requests that this element be eliminated and the electrical feed adjusted to supply the proposed transformer vault directly.

Target Completion	November 4, 2011
Timeline Impact	n/a
Cost Impact	Charges estimated at \$1,762. Total change order cost not to exceed \$2,000. Tenant to be billed for this amount and all other costs related to this change order.

	Port of Klickitat	DSP Architecture, PLLC
Agreed On	October 24, 2011	October 24, 2011
Agreed By	Marc Thornsby	Randy Salisbury
(signature)		

Completed On	
---------------------	--