



Klickitat County Port District No. 1
Change Order
2011-01 - Bingen Point Site Preparation Project

Date	October 3, 2011
Requester	Marc Thornsby, Port of Klickitat

Title	BNSF Clear and Grub
Description	Clear and grub organic material from the approximately one acre of property acquired from the BNSF and Geotechnical firm contracted by J-U-B Engineers to examine the surface of Lot 24 after Contractor removal of unsuitable material and determine if additional material should be removed. If additional material to be removed, provide appropriate instructions to Contractor for remaining work including identifying areas, boundaries, and target depths.
Reason	Necessary to prepare property for future fill work and the realignment of E Marina Way to correct its encroachment on Lot 10.

Target Completion	10/07/11
Timeline Impact	None.
Cost Impact	\$3,000.00 to \$4,000.00 based on visually estimated quantities. Additional cost not to exceed \$4,000.00.

	Port of Klickitat	Crestline Construction, Inc.
Agreed On	October 3, 2011	OCTOBER 3, 2011
Agreed By	Marc Thornsby	ERIK KELL
(signature)		

Completed On	
---------------------	--