Klickitat County Port District No. 1

Change Order
2011-01 - Bingen Point Site Prep Engineering

Date | August 23, 2011

Requester | Marc Thornsbury

Title | On-site Geotechnical Inspection and Evaluation

Description | Geotechnical firm contracted by J-U-B Engineers to examine the surface of Lot 24
after Contractor removal of unsuitable material and determine if additional material
should be removed. If additional material to be removed, provide appropriate
instructions to Contractor for remaining work including identifying areas,
boundaries, and target depths.

Reason | Necessary to insure Contractor removed all unsuitable material, or the quantity of
unsuitable material reasonably necessary for Port's expected future use, from Lot
24 before the start of embankment/fill work.

Target Completion | August 25, 2011

Timeline Impact | None.

Cost Impact| Additional cost of $1,280.00.
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