Klickitat County Port District No. 1

Change Order
2013-07 - Lake Discharge Pipe Project

Dat#l\ﬁay 20, 2013

i!_éci;:ester Marc Thornsbury, Port Execuﬁﬁé Ijiirector

Descripﬁéﬁ Use nuggets compris_e-d -of ub to 100% fir bark for all mLiIbhing required under the
terms of the contract.

Reason | Nuggets comprised of alternatives to fir bark are not locally available and will
require more time to acquire and have delivered on-site than the performance
requirements of the contract will permit for the Initial Cleanup.

Ta;get Completién | Not Applicable

Timeline Impact None

Cost Impat:t‘ None

‘ Port of Klickitat F.L.l. Landscape

Agreed OnJ May 20, 2013 May 20, 2013

AgmedBy‘MarcThomsbury - ~ Gabriel Gonzales

i M

Completed On|




