



Klickitat County Port District No. 1  
**Change Order**  
 2011-01 - Bingen Point Site Prep Engineering

<b>Date</b>	August 24, 2011
<b>Requester</b>	Marc Thornsby

<b>Title</b>	Inspection and Assessment of Embankment/Fill
<b>Description</b>	J-U-B Engineers to examine the manner and method of Contractor's embankment/fill on Lot 24 on or about August 25, 2011. Engineer shall observe the placement and compaction of fill and identify any problems to the Contractor and Port. J-U-B Engineers shall be on site at the end of embankment work (est. at September 8, 2011) and perform final testing of all fill and compaction work. If any defects are found, J-U-B Engineers shall work with Contractor and Port to promptly correct said defects.
<b>Reason</b>	Necessary to insure Contractor method of fill placement and compaction, and the end result of such placement and compaction, will meet the requirements of the project specifications and geotechnical engineer.

<b>Target Completion</b>	September 8, 2011
<b>Timeline Impact</b>	None.
<b>Cost Impact</b>	Additional cost of \$2,500.00.

	<b>Port of Klickitat</b>	<b>J-U-B Engineers, Inc.</b>
<b>Agreed On</b>	August 24, 2011	August 31, 2011
<b>Agreed By</b>	MARC THORNSBY, Ex. Dir.	Bew W. Volic, Area Mgr.
<b>(signature)</b>		

<b>Completed On</b>	
---------------------	--